

June 4, 2009

TENTATIVE Timeline for Update of Instructions Countywide Plans for Land Records Modernization

June – July 2009	Analysis of 2005-2006 land info plans in view of <i>2009 County GIS Datasystems Report</i> GIO/WLIP discussion of plan format possibilities
August 2009	LIO work group input
Sept-Oct 2009	DOA writes draft instructions for plan with additional LIO/state agency input
Oct. – Nov 2009	Finalize instructions
February 2010	Release instructions for plan updates with release of 2010 grant applications
August 2010	Draft plans due
August – Oct. 2010	Plans reviewed and approved

For comments and questions about land information plan instructions update process please contact:

Peter Herreid
608.267.3369
Peter.Herreid@wisconsin.gov

To view previous plans and 2004 land info plan instructions, go to
www.doa.state.wi.us/WLIP